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EWR - Newark Liberty International Airport (Activities)
Establish Terminal Simulator System (TSS) 07/31/2009 - 01/16/2012

Project Initiative Description Status Start Finish

Software changes are complete
with only minor exceptions.
EWR simulator software is
(EWR TSS S/W) Non-Standard | EWR software was tested available with minor exceptions

System Independent Software | under the JFK hardware on the JFK system while the 27/ 3172009 | 416/17/2011
Verification and Validation platform. EWR hardware is being

installed.Contractor is working

with Air Traffic to correct

remaining exceptions.

Contract has been awarded.

The second NY District Tower NTP October 3, 2011 and

Plant Construction Simulation System (TSS) contractor has 60 days to 10/17/2011 || 01/03/2012

hardware to be installed. complete project. New
completion date January 3, 2012.

Declared service available date
is to shift from Mid-November
2011 to Mid-January 2012. Port
Authority authorized to proceed
with site prep based on verbal
approval of TAA.

Tower Simulation System
Declare Service Available (TSS) hardware and software
are available for use.

01/16/2012

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).


http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

